
 

TOWN OF MANSFIELD/MANSFIELD PUBLIC SCHOOLS 

SCHOOL BUILDING COMMITTEE 

Wednesday, June 10, 2009 

Mansfield Town Hall 

Council Chambers 

 

MINUTES 

  

Present:          Anne Willenborg, Mark Boyer, Fred Baruzzi, Matt Hart 

  

Absent:           Elizabeth Paterson and Mary Feathers 

  

Staff:               Allen Corson, Jaime Russell, Steve Sokoloski, Beth Gankofski, Linda 

Robinson,  

Norma Fisher-Doiron 

  

Guest:             Rick Lawrence of Lawrence Associates 

  

1.      Call to Order/Roll Call 

  

The meeting was called to order at 5:00 p.m. 

  

2.      Meeting Minutes 

  



The minutes of April 8, 2009 were tabled until the next meeting.  

  

3.      Opportunity for the public to address the Committee 

  

No one came forward. 

  

4.      MMS Fuel Conversion Project  

  

Mr. Baruzzi reported that the project was started April 20, 2009.   

  

There have been very few issues with the contractors and at this point it seems they are 

ahead of schedule.   

  

The contractor is working 2nd shift to work around the school day.   

  

Mansfield Camp will not be held at the Middle School this year; it has been relocated to 

Bicentennial Pond with the use of Southeast School if it is raining. 

  

The gas line on Davis and Maple roads should be completed in July. 

  

There has been no new news as to the additional funding from the State since the State 

budget process holds up the special legislation. 

  

  

  

5.      Staff Report 



  

Gregory Padick reported via email that he walked the Southeast School acreage with a 

representative from DEP.  He and Bill Hammon have prepared a draft RFP for the 

septic feasibility study and just received the review comments from the DEP.  He will 

prepare the final RFP and have it sent out to 10 firms in the area.  By the next meeting, 

he should have his recommendation for the Committee to award a contract. 

  

There was discussion of recent site visits to surrounding schools and the likes and 

dislikes of the designs of the schools that should be considered when drawing up 

plans.    

  

6.      Next Steps 

  

Need to discuss and determine if the Southeast School site is to be used, what will 

happen with the existing building.  If it will remain, what will it be used for since the 

septic approval will be based on all usage of the site. 

  

Award a contract for the septic feasibility study at the next meeting. 

  

Need to plan another informational meeting with Mansfield Board of Education and 

Town Council. 

  

  

7.      Other 

  

Next meeting will be held Wednesday, June 10, 2009 at 5:00 p.m. 

  

8.      Adjournment 



  

The meeting was adjourned at 6:20 p.m. 

  

Respectfully submitted, 

  

Alicia Ducharme 

  

 


